**Advisory Committee Meeting**
**Online Teams Meeting**
**5-7-2026**

**Welcome and Meeting Introductions:**
Jolen Simon, Aaron Frankl, Jeff Hrubes, Chad Severts, Matt Gutzmann, Skyler Webb, Austin Wallin, Will Bomier, Calvin Saari, Rachel Olm, Moriya Rufer, Madelyn Swanson, Mike Kennedy

**Review Timeline:**
Rufer noted that she will be leaving Houston Engineering and Rachel Olm will take her place in the process.
We are currently reviewing the plan internally through August to prepare for the formal public review.

The Little Fork River 1W1P is organized by plan sections rather than by topic, as the Big Fork River 1W1P is.
Virtual review begins June 4, formal review is from June 25th to August 25th.
Public Hearing scheduled for Sept. 24th at the Cook Community Center, 10:00-12:00.
Tomevi will have materials out for agencies to approve at October board meetings and shared all meeting dates as targets to get approval.

**Review Comments:**
Reviewed comment table and the few comments that came in. HEI took notes on comments.

**Plan Outline and Draft for Review**
Rufer reviewed the draft as it is now and how it is laid out.
The completed draft plan will be sent out by Tomevi after this meeting.

**Wrap Up**
Next meeting: June 4 in online (Teams)
June meeting is virtual

## 2026 BWSR BOARD MEETING SCHEDULE

- January 28
- February – no meeting
- March 25
- April 22
- May 27
- June 24
- July – no meeting
- August 26-27 (Wed-Thurs) – Tour and meeting
- September 23
- October 28
- November – no meeting
- December 17 (third Thursday)

The board meets the fourth Wednesday of the month unless noted.

## Next Steps

| | |
|---|---|
| May 7: | • **Virtual**: Start internal full draft review, comments due May 29 |
| June 4: | • **Virtual**: Review comments and prep for formal review |
| June 25: | • PC meeting to begin 60 day formal review |
| Aug 25: | • End 60 day review period |
| Sept 24: | • PC: Public Hearing at Cook Community Center, 10am |
| October: | • Local Boards Approval to submit to BWSR, intent to adopt |
| Nov-Dec: | • BWSR Northern Committee November 4, BWSR Board Dec 17 |